
PATE: May 1, 1987

SUBJECT: Polrep /'2, Oakland Avenue Asbestos Site

LOCATION7: Nashua, New Hampshi re

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping ot Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLKEP: Polrep #1, March !3U, 1987

SITUATION

SDMS DocID 271338

Notice Letters were sent out and replies received.
Work on determining the extent ot asbestos on the site continued.
Work on a removal Strategy continued.
A final dratt of the Inter-Agency Agreement (IAG) with the U.S. Army
Corps of Engineers (USACt;) continued.

ACTIONS

1. The Final Dratt of the USAGE IAG was submitted and approved on May 1, 198/.

2. The TATs continued to sample and core on the site to determine the extent
ot asbestos present on the Site.

3. Information Requests for the Site were begun and a dratt was completed.

A. Meetings with USAGE with the OSC were held to discuss USAGE work on Site.



5. Discussions and Meetings with The New Hampshire Department of Environmental
Services were held to discuss progress.

CONTRACTOR

TOTALS

CEILING

FUNDING

OBLIGATION

$200,000 $ 22,500

BALANCE

US ACE:
TAT:
INTRAMURAL:
FEMA

5120,000
$ 50,000
$ 20,000
$ 10,000

$000,000
$ 20,000
$ 2,500
$ 00,000

$120,000
$ 30,000
$ 17,500
$ 10,000

$1/7,500

TOTAL PROJECT CEILING —

TOTAL PROJECT OBLIGATION

TOTAL PROJECT BALANCE

$200,000

$ 22,500

$177,500

FUTURE PLANS

1. Surveying and coring of Site to determine asbestos extent
2. Work designs tor removal action by USAGE

CASE PENDS: 1120EST/05018 /


